
CES Environmental Services, Inc. (As of February 13, 2015) 
 
The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes and spills located 
on site.   
 
As of February 13, 2015, the EPA Team has addressed the following: 
 

 Vacuum Boxes (original): Wastes contained in the original 12 vacuum boxes have been 
transferred into DOT vacuum boxes and sent for disposal (Trustee addressed 2 of these vacuum 
boxes).  All original vacuum box containers have been removed from the site (Trustee gave 
boxes to C4 Environmental if they paid for cleaning and provided them with cleaning 
certificates). (COMPLETED) 

 Roll‐Off Boxes (original): Wastes contained in original 2 roll‐off boxes have been disposed 
(Trustee addressed 1 roll‐off box).  All original roll‐off box containers have been removed from 
the site (Trustee gave boxes to C4 Environmental if they paid for cleaning and provided them 
with cleaning certificates). (COMPLETED) 

 Frac Tanks (original): Waste removed from the 8 of 12 frac tanks (3 of 12 were originally empty). 
Wastes in 1 of the original frac tanks (FT1004) has not been addressed as the disposal company 
is unable to receive the waste due to odor.  On‐site treatment with off‐site disposal for the 
material is expected in late February or early March.  4 emptied frac tanks have been released 
to the owners (1 to Dynamic Rental, 3 to Dana Transport).  The remaining frac tanks will remain 
on‐site for anticipated cleanup operation waste storage (4 CES, 4 Dana Transport). 

 Aboveground Storage Tanks (ASTs): Liquids and sludge have been removed from 18 of 20 Steel 
ASTs.  2 Steel ASTs and 3 Poly Tanks remain to be addressed.  The 2 Steel ASTs are awaiting 
disposal facility waste acceptance and sludge removal.  The 3 Poly Tanks will be addressed with 
the drums/totes/miscellaneous containers. 

 Waste Water Treatment Tanks (WWTT):  Liquids have been removed from 12 of 20 WWTTs (2 of 
20 are empty).  2 of the 20 contained only sludge.  4 of the 20 tanks with liquids will be handled 
with the drums/totes/miscellaneous containers.  Sludge removal from the WWTT’s expected to 
begin the week of February 16.   Initial liquid/solids removal within the secondary containment 
for the WWTT’s has been substantially completed but will require additional and periodic 
cleanup due to rainfall into the building as well as drips/leaks from cleanup operations. 

 Totes/Drums/Vats/Misc Containers:  Empty containers have been segregated for cleaning 
(pressure washing).  Full/Partially Full containers have been sampled, field characterized and 
currently being segregated into appropriate waste streams to be bulked, sampled, and properly 
containerized for disposal.  There are approximately 8 poly tanks, 2 Vats, and 150 totes/drums 
with materials to be addressed.  Additionally, there are approximately 166 RCRA empty 
totes/drums to be addressed. 

 Removal of Contaminated Sediments/Solids:  General cleaning of visibly contaminated areas 
causing sheens has been completed.  The cleaning of stained areas will continue to the extent 
possible but is not a high priority unless it is causing a sheen on the storm water.  Silt barriers 
and oil absorbent boom are in place to reduce sediment and hydrocarbon releases to storm 
water drains during a rain event. 

 Loading Bays (Main Warehouse): The bays and warehouse trenches have been cleared of debris 
and chemical wastes to the extent possible; 

 Cleaning Bay (Truck Cleaning Area):  The bays have been cleaned and sludge removed from 
trenches leading to sump.  This area will be used for container cleaning activities, as necessary. 



 Storm Water Management:  This activity continues as rainfall occurs.  Storm water is being 
allowed to drain from the site through silt barriers and absorbent boom.  The southern portion 
of the facility currently remains diked which disrupts cleanup operations after a rain event.  The 
site usually inundated with storm water during a rain event.  A one inch rainfall adds 
approximately 180,000 gallons of water on the facility where 60000 drains to the northern 
portion of the facility and 120,000 drains to the southern portion of the facility where it is 
currently diked.  Eventually, this will be opened up to allow normal storm water runoff to occur.   
The City of Houston sanitary sewer currently remains an option for questionable storm water 
issues should the need arise. 

 Waste Piles (Southern Portion of Facility): Trustee removed wastes dumped to the ground in 
March 2014 due to the theft of 7 roll‐off boxes.  An additional debris pile exists that is 
associated with the construction of the berm around the southern portion of the facility. 

 Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed; (COMPLETED) 

 Bulk Process Chemicals: Trustee collected and disposed; (COMPLETED) 
 
 
EPA Generated Cleanup Wastes/Containers Located On‐Site: 
 
Roll‐Off Boxes: 
 

Number   Status 

OT 25563  Sand Trench Residue 

OT 25480  Fine material, soil sand from North Pond Asphalt 

OT 25160  Sand from Warehouse 

OT 25452  Sand from Warehouse 

OT 25319  Debris (ADS Hose, Wood,Pails, Plastic, PPE) 

OT 25134  Debris ( Pails, PPE, Wood) 

OT 25337  Empty 

OT 25474  Empty 

 
 
Vacuum Boxes: 
 

Number   Status 

VB 2564  Sludge from WWT Area 

VB 25318  Sludge S T 2 

VB 25306  Sludge S T 2, S T 5 

VB 25302  Sludge N T 3, N T 5, N T 6, S T 8 

VB 2501  Sludge N T 3, N T 5, N T 6, S T 8 

VB 25278  Sludge N T 9, N T 10, N T 11 

VB 25226  Sludge S T  3, S T 5, S T 7 

VB 25348  Sludge S T 5 

VB A 0825097  Sludge ST 5 

VB A 785  Sludge ST 5 



VB 25206  Sludge ST 5 

VB 25274  Sludge ST 5 

VB 25341  Sludge ST 8 

VB 25251  Sludge ST 8 

VB 25322  Sludge ST 8 

VB 25287  Sludge NT7 

VB 25333  Sludge NT8 

VBDW 25196  Sludge NT8 

VB 25146  Empty 

VB 25281  Empty 

VB 25343  Empty 

VB 25315  Empty 

 
Frac Tanks:  
 

Number   Status 

FT 1001  Full (Approved for Disposal) 

FT 1004  Full (Finalizing Approvals Treatment/Disposal) 

FT 1002  Empty (Will be used as Treatment Tank for FT1004) 

FT 215012  Full (Analysis Pending) 

FT 30335  5,060 Gallons 

FT 5180  Empty (Some residual sludge) 

FT 33527  Empty‐Cleaned 

FT 30338  Empty‐Cleaned 

 
 
Activities Remaining: 
 

 AST Liquid/Sludge Removal and Disposal:  ST1, ST6 

 Waste Water Treatment Tank Sludge Removal and Disposal: T1,T3‐T13 (appx. 6000 gallons) 

 Sumps: Remove/Dispose Liquids/Sludges from sumps in Cleaning Bay, Shed, Former Shed Area 

 Secondary Containments:  Remove/ Dispose of liquids/sludges/sand from AST North and South 
Containments and Waste Water Containment 

 Vacuum Boxes/Rolloff Boxes/Frac Tanks:  Remove/Dispose of cleanup generated wastes; 

 Totes/Drums/Vats/Misc Containers:  Bulk/Dispose of chemicals 

  Totes/Drums/Vats/Misc Containers:  Clean/Dispose (Low Priority)  

 Pressure Wash Clean Exterior stained Asphalt/Concrete Area (Low Priority) 

 Pressure Wash Clean Interior stained Asphalt/Concrete Areas (Low Priority) 

 Excavate stained soils (Low Priority) 
 

EPA Cleanup Costs (Contractor) as of 2/6/15:  $ 1,038,994/$2,000,000 
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